

MOM BETWEEN M/s. JAYASHREE ELECTRODEVICES PVT LTD & NTPC LTD. KORBA CG.

Regarding ,Commissioning of Pull Cord Indication System at CHP .

Contract Ref. No. : KS/CS/O&M/62160(A)/0831 DATE: 07.09.2007

Members Present

M/s. Jayashree Electrodevices Pvt. Ltd.

Mr. R M Sandbhor .

Mr. D.V. Kanade

M/s. NTPC LTD.

Mr. P. K. Srivastava

Mr. Ashish Agrawal

Mr. V. K. NAIK

Mr. R M Sandbhor & Mr. D.V. Kanade of M/s. Jayashree reported on Dt. 05/07/08 at NTPC Korba site. During this visit (From 05/07/08 to 15/07/08) sensor module fixing in Pull Cord switches & Commission of Pull Cord Indication system done for total 17 conveyors.

They demonstrated all features of the pull cord indication system including tripping, single & multiple PCS operation of switches on all these conveyors (i.e.3A,3B,4A,5B,6A,8A,8B,10A,10B,19A,19B,20A,20B,21A,21B,22A &23). They all are working satisfactory. The same has been checked in PC to check software functions. Pull Cord Indication System of 17 conveyors found working satisfactory.

Installation and commissioning of all remaining conveyor shall be done during the next visit. The next visit is expected in the next month NTPC shall give exact date of final visit.M/s. Jayashree Engineers leaving the site on dt. 15/07/2008.

M/s. Jayashree Electrodevices Pvt. Ltd.


Mr. R M Sandbhor .



Mr. D.V. Kanade

M/s. NTPC LTD.

Mr. P. K. Srivastava 

Mr. Ashish Agrawal 

Mr. V. K. NAIK 


NAME.....
SHIFT CHARGE ENGINEER (O&M)
COAL HANDLING PLANT
NTPC-KSTPP-KORBA