

MOM held between M/s JAYASHREE ELECTRODEVICES PVT. LTD. & M/s NTPC LTD. KORBA on Dt-07/10/2008 REGARDING PCS INDICATOR SYSTEM COMMISSIONING.

CONTRACT REF No. : KS/CS/O&M/62160(B)/0832 DATE: - 07.09.2007

MEMBERS PRESENTs

M/s NTPC

P.K. SHRIVASTAVA

ASHISH AGRAWAL

V.K. NAIK

P.K. VERMA

M/s JAYASHREE

R. M. SANDBHOR

Mr. R.M. Sandbhor of M/s Jayashree reported on 19.09.2008 at NTPC Korba site for commissioning of remaining conveyors of pull cord indication (belt watch) system.

During their visit remaing 23 no. Conveyors have been commissioned under their supervision as per enclosed annexure.

1. Pending problems as per annexure must be attended by M/s Jayashree during next visit.
2. Remaining conveyor will be commissioned in the next visit.
3. NTPC has also expressed that computer LCD monitor is not working the same must be rectified during the next visit.
4. Maser Unit Inter changeability is not their in existing unit as each master is programmed for a given conveyor only. M/s Jayashree must demonstrate & supply programmer unit in the next visit on free of cost.
5. Also next visit shall be on free of cost basis.
6. Commissioning shall be treated as completed, only after rectifying point no- 1 to 4 as above.

Next visit is expected within one month. Exact date of next visit shall be intimated soon by M/s Jayashree.

M/s Jayashree engineers are leaving the site on 07.10.2008.

*[Signature]*

*[Signature]*

*[Signature]*

*[Signature]*

*[Signature]*

*[Signature]*

P. K. SHRIVASTAVA

SUPV. O&M-Elect/Maint

NTPC, KORBA (C.G.)

10-1

(Ashish Agrawal)

(P.K. Verma)

(P.K. Shrivastava)